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PROJECT SCHEDULE 
 

 
 
City Council Approval of Resolution:      December  2014 

 
Grant Award Announcement:        May 2015 
 

Grant Acceptance:          June 2015 
 
Project Start:          July 2015 
 

Environmental Clearance:                     August 2015 
 
Planning and Design:                 August 2015- February 2016 

 
Advertising Bid and Award:     March 2015- May 2016 
  

Construction:                 June 2016- November 2016 
 
Project Closeout                   December 2016 
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